
 

 

Meeting Notes 

Powell SIT Meeting 
3/24/2016 
9AM 
Powell ES, 1350 Upshur St NW, Washington, DC  
Facilitator: Toussaint Webster 

 

Overview: 
Objectives: 
To update the SIT on building D layout, features, and progress; To introduce the permitting 
process for construction; To deliver a site overview and communicate updated timeline 
 

Attendance: 

1  Jessica Hare  9  Christine Miller 

2  Tanya Snyder  10  James Hennessy 

3  Christine Stoessel  11  Ms. LyonsLucas 

4  Zach Teutsch  12  Novella Brady 

5  Carla Ferris  13  Toussaint Webster 

6  Ellyon Bell  14  Christina Weaver 

7  Mark Sanders  15  Michele Blackwell 

8  Andre Rowe  16  Sean Garganio 

9  Reeve Johnson     

 

Notes: 
Issue  Comments 

Building D Layout 
Recap + Landscape Plan 

▪ Novella Brady presented both floors of the Building D plan 

 

The Following Questions were asked and comments were made: 

▪ Are there restrooms on the second floor? Yes, there will be a staff restroom on the 
2nd floor. 

▪ Where does the land come from that widens that alley? It will take a little from the 
former Twin Oaks garden. 
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▪ Where is bike parking? LEED certification requests it, but the location has not been 
finalized. 

▪ At least seven staff members bike. Can we have some bike parking at the bottom of 
the entrance and some at the top of the stairs/new ADA ramp so they are covered 
from the weather? Can there be additional bike parking in the back? We will check 
on all three of those locations. 

▪ Please remember that the LEED requirement for number of bike parking spaces may 
not match what the future bike parking demand will be. It is a low cost solution to 
have more bike parking than we need currently, in preparation for the future.  

Subcontractors/Trades 
Currently Secured 

 

▪ Sitework (outdoors) 

▪ Structural Steel 

▪ Concrete 

▪ Mechanical/Electrical/Plumbing 

▪ Windows/Exterior Curtainwall/Glazing 

▪ This means that 85% of the subcontractors are bought 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Overview of Permit 
Approval Process 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Excavation Permit Progress: 
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Building Permit Progress: 
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The Following Questions were asked: 

▪ Without DOEE approval, we can’t start digging on the land, right? Right.  
▪ Is it a lot of small issues in the comments that’s holding us back? It’s mainly 

stormwater management, sanitary, sewer, and site utility. 

▪ Will the building still be complete by December ‘16? We will massage the schedule 
as much as we can in the minimum amount of time possible. 
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▪ Will an afterhours construction permit be necessary? Not so far, but it could be a 
course of action depending on how long we continue to wait on permit approvals. 

▪ The community had been promised permeable pavers, external and inter parking 
lot landscape. That is what may be holding up the DOEE portion of the permit. We 
are trying to figure out how to achieve that plan within our budget. DOEE has those 
plans. They were proposed plans, not promised. The community meeting was held on 
June 11, 2015 at the school auditorium. A copy of the presentation is on the DGS 
website: DGS website > Construction tab, select DGS Construction Projects > select 
School Projects > scroll down to select Powell ES > the June 11, 2015 Community 
Meeting presentation is featured (slide 16 shows the proposed plans for the parking 
lot). 

▪ Where are you on the pricing exercise for the playground and parking lot? We have 
had an initial meeting, but the process is ongoing. 

▪ Did we find out how much money will be left for playground and parking? No, that 
depends on the construction costs for Building Dthe one we’re waiting on the 
permits for. 

▪ Will the Early Childhood Education (ECE) playspace fit within the NAEYC? Yes, that is 
part of the landscaping. 

▪ Is there any news on the custodial storage space and the boiler room? Building D 
has a new custodial office. We’re still developing plans for the basement (i.e. we’re 
still working to find what’s causing water to enter the basement. 

▪ Do we need to go back to the city council and ask for money to fix the problem in 
the basement? We won’t know until we identify the problem and price of the 
solution. 

▪ I thought that Building D included the auditorium. Will that be renovated? No, it 
was renovated in summer 2015. There will be minor changes like removing the 
kitchenrelated storage, equipment, and refrigerator. 

▪ Will the librarian have furniture, fixtures, and equipment (FF&E) input? Yes, we are 
setting up a meeting with Jennifer Boudrye. We will invite the librarian. 

▪ Will the temporary ramp out back interfere with parking? Yes, you will lose two 
parking spaces. 

▪ Can we start parking in the lot on the west side of the auditorium? No. That would 
interfere with the construction site. 

Upcoming School 
Construction Activities: 
March 2016 

Projected construction initiation pending receipt of work permit: 

▪Pending approval  Construction of Temporary Ramp at Existing Parking Lot 
(Auditorium Entrance). New drawing was shown that interferes with less parking (2 
spots instead of four) 

▪ The week following ramp construction  Demolition of basement stairs, excavation for 
basement and footings 

▪ 2 Weeks following basement stair demolition  Installation of Foundation Piers 

 
District of Columbia Public Schools | March 3, 2016 | Toussaint Webster      Page 5 of 6  
 

http://dgs.dc.gov/
http://dgs.dc.gov/dgs-capital-construction-services-division
http://dgs.dc.gov/page/dgs-capital-construction-projects
http://dgs.dc.gov/page/dgs-school-projects
http://dgs.dc.gov/node/790572
http://dgs.dc.gov/node/1077022
http://dgs.dc.gov/node/1077022
https://docs.google.com/a/dc.gov/viewer?a=v&pid=sites&srcid=ZGMuZ292fGRjcHMtc2Nob29sLW1vZGVybml6YXRpb25zfGd4Ojc0YzY3YzI3ZmJhYzYxODE
http://www.naeyc.org/


 

Design Team Review  ▪ Building D furniture, fixtures, and equipment meeting with Powell leadership took 
place on March 18, 2016 

▪ The color scheme will be similar to what we have now, with the primary color being 
orange.  

Demolition of 
Basement Stairs and 
Construction of 
Temporary ADA Ramp 

▪ The permanent ADA ramp in the front  construction ramp will begin Summer ‘16 

 

Closing  ▪ Contact, with questions and concerns: toussaint.webster@dc.gov and 
www.engagedcps.org 

▪ Next meeting: April 21, 2016, 9AM 
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